
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 03/20/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14338-12-000-0

Estimate Summary By Project

Estimate Number: 0016

06/11/2014

Contract Location: Time Allowed:

7.708 MILES OF ADVANCED TRAFFIC MANAGEMENT SYSTEM (ATMS) INS

 

Contractor:

WORLD FIBER TECHNOLOGIES, INC. Date Let:

4070 NINE MCFARLAND DR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-3385 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

INTERNATIONAL FIDELITY INSURANCE CO.

06/22/2012

07/06/2012

08/02/2012

08/06/2012

08/13/2012

11/12/2013

00/00/0000

465 Days

11/13/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 99.78

464 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,657,595.43

$1,649,208.30

$43,529.25

97.37%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010291.01000 $1,657,595.43 $1,649,208.30 $43,529.25 97.37% $4,410.48

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 03/20/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14338-12-000-0

Estimate Summary By Project

Estimate Number: 0016

06/11/2014

Project Number: 0010291.01000 SR 400 - 7.708 MI INSTALLATION OF ATMS/ITS SYSTEM

 

0010291                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,291,252.94 $1,287,724.56 $3,528.38

Non-Participating $322,813.24 $321,931.14 $882.10

Total Earnings $1,614,066.18 $1,609,655.70 $4,410.48

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,614,066.18 $1,609,655.70 $4,410.48

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,614,066.18 $1,609,655.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,410.48

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 03/20/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14338-12-000-0

Estimate Summary By Project

Estimate Number: 0016

06/11/2014

Project Number 0010291.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 163-0240     MULCH TN  9.000 14.186

 393.810 .000

 

 

14.186 $.00 $5,586.59

0030 615-1200     DIRECTIONAL BORE - LF  125.000 181.000

 4.500 .000

3 IN

 

181.000 $.00 $814.50

0055 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .850

 29403.220 .150

1

 

1.000 $4,410.48 $29,403.22

0090 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  130.000 176.000

 6.100 .000

 

 

176.000 $.00 $1,073.60

0095 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  5,441.000 5,614.000

 4.700 .000

 

 

5,614.000 $.00 $26,385.80

0105 682-7062     CONDUIT DUCT BANK, TYPE 3 LF  72,778.000 74,410.000

 7.130 .000

 

 

74,410.000 $.00 $530,543.30

0110 700-6910     PERMANENT GRASSING AC  1.000 3.043

 450.070 .000

 

 

3.043 $.00 $1,369.56

0145 935-1512     OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE MODE, 12 FIBERLF  975.000 1,582.000

 1.220 .000

 

 

1,582.000 $.00 $1,930.04

0165 935-3108     FIBER OPTIC CLOSURE, UNDERGROUND, 144 FIBEREA  18.000 21.000

 785.350 .000

 

 

21.000 $.00 $16,492.35



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 03/20/2014

to 05/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14338-12-000-0

Estimate Summary By Project

Estimate Number: 0016

06/11/2014

Project Number 0010291.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0175 935-3603     FIBER OPTIC CLOSURE, FDC PRE-TERMINATED, TYPE A, 12-FIBEREA  12.000 13.000

 588.520 .000

 

 

13.000 $.00 $7,650.76

0225 939-2237     GBIC, TYPE D EA  1.000 2.000

 84.280 .000

 

 

2.000 $.00 $168.56

0230 939-2240     GBIC, TYPE E EA  1.000 2.000

 174.570 .000

 

 

2.000 $.00 $349.14

Category Amount: $4,410.48 $621,767.42

Project Total Amount: $4,410.48 $1,614,066.18


